

11 January 1974

The DCI's Coordination Mechanisms

Proposal

Preparation of network models to clarify and inter-relate in time sequence the DCI's various mechanisms for achieving improved coordination of all policy and supervisory elements of the intelligence community in support of presidential goals.

Purposes

1. To provide continuing illustration of the complex activities of all coordination "paths" and procedures available to the DCI.
2. To relate all current and proposed IC Staff projects and activities to appropriate DCI coordination "paths" (to anticipate their impact/results in specific functional areas).
3. To illustrate how use of the present or proposed DCI coordination "paths" and related IC Staff, NIO, USIB, NSCIC/IRAC working groups, and R&D Council projects and activities will help achieve presidential objectives.

Expected Values

1. To provide the DCI and the D/DCI/IC current and constantly updated "pictures" of the actual "workings" of the various DCI coordination "tools."
2. To illustrate for the DCI what is actually occurring (being achieved) as the result of the simultaneous activities of the IC Staff, the NIOs, the NSCIC and IRAC working groups, R&D Council, the USIB and its committees.
3. To provide indications of future developments resulting from adjusting the DCI's available coordination "tools."

Methods

1. Immediate assignment of one project officer (no staff needed except intermittent typing and graphics support.)

UNCLASSIFIED


Approved For Release 2004/03/25 : CIA-RDP80M01082A000700260004-7

2. Memo to project officer from D/DCI/IC (a) authorizing him to review all IC Staff completed and on-going projects/activities and (b) encouraging support from NIOs, USIB and its committees, NSCIC and IRAC working groups, PFIAB, NSC Staff, DIA, CIA NSA, State (INR), etc. (draft attached).

3. Development of "BAREBONES" network models of DCI's basic coordination "paths."

4. Project officer conducts continuing coordination (informal) with above activities to develop "real world" appreciation of how things actually occur throughout Intelligence Community Staff and related activities.

5. Draft network models and accompanying brief "pert-type" and prose descriptions are informally coordinated by project officer to get community-wide and IC Staff agreement, then presented to PD/DCI/IC, AD/DCI/IC and D/DCI/IC for approval, before presentation to and use by DCI.



STA

Attachments:

Initial Models  
Draft Memo  
Definitions

Approved For Release 2004/03/25 : CIA-RDP80M01082A000700260004-7

UNCLASSIFIED

Initial Modelsa. Formal (authorized) Coordination System  
To illustrate (in set of models)-

- (1) DCI's basic coordination "paths" for  
requirements satisfaction  
resources allocations  
crisis coordination  
policy input to NSC(?)
- (2) Present paths as of 11 January 1974.
- (3) Apparent improvements of present system over  
structure prior to 1 July 1973.

b. Resources Allocation Coordination System  
To illustrate (in set of models)-

- (1) How NIO/JCS estimating function occurs to  
precede and support planning.
- (2) How IRAC,,JCS and IC Staff planning occurs for  
future resource proposals.
- (3) How IC Staff monitors/participates in DOD,  
CIA, and State program development.
- (4) Timing and players when programs are translated  
into budget proposals.
- (5) Future "action times" when timely DCI/IC Staff  
involvement will help achieve desired results.

c. National Requirements Coordination System  
To illustrate (in set of models)-

- (1) Relationship between Key Intelligence Questions  
(KIQ) and DCID 1/2 priorities.
- ✓ (2) Flow of requirements from users to producers  
to collectors.
- ✓ (3) User evaluation procedures
- (4) KIQ regeneration systems
- (5) Flow of national intelligence products

UNCLASSIFIED

Approved For Release 2004/03/25 : CIA-RDP80M01082A000700260004-7

d. DCI's Crisis Coordination System  
To illustrate (in set of models)-

- (1) DCI's role in NSC structure.
- (2) DCI's position within "intelligence warning" community.
- (3) DCI's position in national command authorities' crisis structure.
- (4) How system operated in last crises.

e. DCI's Support of Presidential Objectives  
To illustrate (in set of models)-

- (1) IC Staff projects relating to each objective.
- (2) Timing of "payoff" of projects to help achieve objectives.
- ✓ (3) Apparent gaps in work-in-progress to achieve objectives in timely manner.

*See my memo re other objectives*

Approved For Release 2004/03/25 : CIA-RDP80M01082A000700260004-7

UNCLASSIFIED